
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:23 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 074 Date: 13-Apr-2011 Wednesday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 582

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continue the splice bolting operation at splice #1 North, East and South tower. Roger and
Ryan are tensioning the bottom longitudinal stiffener splice and skin C-D corner bolts inside the North
tower using the electrical wrench. David and Tony work on installing the splice skin C-D corner bolts,
behind the diagonal plate, in the South tower .

Torque varification at the following location:
-Top and bottom longitudinal stiffener on skin A, B, C, D, and E in the North tower.
-Half of the bolts on skin C and D corner in the East tower.
-Skin C-D corner, behind the diagonal plate, in the South tower.

Note:
-Completed torque varification on all the bolts at splice #1 North tower.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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